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BROAD AGENCY ANNOUNCEMENT (BAA) 
        DTRS57-01-R-20031 

 
          AMENDMENT 0001 
 

   Runway Status Light System: 
    Field Lighting System 

 
 

This amendment is being issued to respond to several questions raised in connection with 
this Broad Agency Announcement.  The questions and corresponding answers are 
provided as follows: 
 
For reference purposes, the program schedule based on the criteria defined in 
Sections 8.2 - Phase 1 Evaluation Criteria and Section 9 – Verification Testing is as 
follows: 
 A. Contract Award 
 B. Submit circuits sketch to VNTSC 
 C. Contractor receives approval from VNTSC COTR 
 D. Contractor installs two circuits – two weeks 
 E. Contractor performs integration testing – one week 
 F. Contractor performs vendor testing 
 G. VNTSC performs testing 
 
 
1) Assuming the above schedule captures the desired objectives of the BAA, are the 
two weeks referenced in Page 12, Section 8 - Evaluation Criteria, paragraph titled 
Phase 2 the time period from item A to item B above? 
 
Answer: The two weeks referred to in the page 12, Section 8 – Evaluation Criteria 
paragraph titled Phase 2 encompass the events shown in items A through D in the 
above schedule.  It is anticipated that a selected contractor would submit the circuit 
sketch for approval upon notification by the Government of its intent to award a 
contract, and that approval would be given concurrently with contract award. 
 
2) What is the anticipated duration for items F and G? 
 
Answer:  The anticipated duration of events F and G together is one week, but this is 
dependent on the technology offered and system performance during testing. 
 
3) What is the Government’s anticipated duration for completion of all phase 2 
demonstrations? 
 
Answer:  The Government is estimating two months to complete all phase 2 
demonstrations, again subject to technology, performance during testing and the 
number of vendors being evaluated. 
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4) What is the anticipated start date of the Dallas Fort Worth International Airport 
demonstration i.e. months after completion of Phase 2 (assumes approval for the 
Dallas effort is granted)? 
 
Answer:  If a subsequent demonstration effort is authorized for Dallas, it is estimated 
that a contract would be awarded approximately three months after completion of 
Phase 2 testing. 
 
5) Reference Page 12, Section 8.1 - Phase 1, paragraph e, is the estimated “lead time” 
requested for the system being demonstrated under Section 8.2 and Section 9, or is the 
Government asking for the “lead time” on a selected system from the Phase 2 
demonstration to meet the Dallas demonstration? 
 
Answer:  The “lead time” referred to in this instance is for the Dallas demonstration 
system. 
 
6) Please describe the anticipated terms and conditions to be incorporated into the Firm 
Fixed Priced Phase 2-demonstration contract.  
 
Answer:  No contract terms and conditions have yet been drafted for any potential 
award resulting from this Broad Agency Announcement.  However, some insight into 
required and applicable clauses for such a contract can be found in the Federal 
Acquisition Regulation (FAR) and the Transportation Acquisition Regulation (TAR) 
at the following respective websites: 

http://www.arnet.gov/far/ 
http://www.dot.gov/ost/m60/tamtar/tar.htm 
 

7) It appears that the only delivery to the Government at completion of the contract is 
the test data reports.  Is this a correct interpretation? 
 
Answer:  This is correct. 
 
 
 
 


